

SCHEDULE

Completion of the designation phase is scheduled as follows:

- I. January 2000
 - A. Refine Corridor Vision
- I. February 2000
 - A. Refine/Develop Goals and Objectives
 - B. Refine/Expand Community Participation Program
 - C. Begin CMP research
- I. March 2000
 - A. Prepare the Background Analysis
 - B. Address the Designation Criteria
 - C. Refine the Corridor Story
- I. April/May 2000
 - A. Development of Protection Techniques
 - B. Develop Funding and Promotion Techniques
 - C. Relationship of the CMP to the Comprehensive Plans
 - D. Develop the Action Plan
 - 1. Corridor Improvements/Enhancements
 - 2. Promotion/Communication/Participation
 - 3. Administration/Coordination
- I. June 2000
 - A. Complete and Submit the Designation Application

*Subject to modification based on dates of eligibility determination.